

SCHEDULE OF DRAWINGS

Client	MONTANE DEVELOPMENTS LTD.	 (+353) 45 486 229 info@fureyconsulting.ie fureyconsulting.ie
Ref	25-M2	
Project	DEVELOPMENT AT RAILPARK WEST, MAYNOOTH, CO. KILDARE	
Stage	PLANNING	

[illegible]

SUITABILITY		DISTRIBUTION		NO. COPIES			
S0 - Initial Status	A1 - Authorised (Coordination)	LOCAL AUTHORITY					
S1 - Suitable for Coordination	A2 - Authorised (Information)	CLIENT	E	E			
S2 - Suitable for Information	A3 - Authorised (Review and Comment)						
S3 - Suitable for Review and Comment	A4 - Authorised (Stage Approval)	ARCHITECT					
S4 - Suitable for Stage Approval							
	CR - As Constructed	CONTRACTOR					
B1 - Partial Sign-off (Coordination)							
B2 - Partial Sign-off (Information)		QUANTITY SURVEYOR					
B3 - Partial Sign-off (Review and Comment)							
B4 - Partial Sign-off (Stage Approval)		M&E ENGINEER					
		CRM SOFTWARE					
			E = Electronic issue No. = Hardcopy				