

Issue 9

Project					
190068 - Site at Taylors Lane, Ballyboden, Dublin 16					
PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contractor Design, D4 - D4 For Manufacture Procurement, FC - FC Construction, P1 - P1 Information, P10 - P10 Handover, P2 - P2 Coordination, P3 - P3 Planning Permission, P4 - P4 Fire Safety Certificate, P5 - P5 Disability Access Certificate, P6 - P6 Building Control Compliance, P7 - P7 Pre-Tender Submission, P8 - P8 Tender, P9 - P9 Contract/Construction, S0 - S0 WIP, S1 - S1 For Coordination, S2 - S2 For Information, S3 - S3 For Comment, S4 - S4 For Stage Approval, S6 - S6 PIM Authorisation, S7 - S7 AIM Authorisation, MU - Multiple	ISSUE NO.	8	9		
	ISSUED BY	GK	GK		
	DAY	30	30		
	MONTH	9	3		
	YEAR	22	23		
	ISSUE REASON	P1	P3		
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE		
Civil Engineer					
190068-X-04-Z00-XXX-DR-DBFL-CE-1201	Roads Layout	A1	1:500	P1-0	P3_1
190068-X-04-Z00-XXX-DR-DBFL-CE-1202	Basement Layout	A1	1:500	P1-0	P3_1
190068-X-04-Z00-XXX-DR-DBFL-CE-1203	Roadworks at Edmonstown Road Layout	A1	1:250	P1-0	P3_1
190068-X-04-Z00-XXX-DR-DBFL-CE-1204	Vehicle Tracking	A1	1:250		P3_0
190068-X-04-Z00-XXX-DR-DBFL-CE-3201	Roadworks at Edmonstown Road Cross-Sections Sheet 1	A1	As Noted	P1-0	P3_1
190068-X-04-Z00-XXX-DR-DBFL-CE-3202	Roadworks at Edmonstown Road Cross-Sections Sheet 2	A1	As Noted	P1-0	P3_1
190068-X-04-Z00-XXX-DR-DBFL-CE-5201	Road Construction Details Sheet 1	A1	As Noted	P1-0	P3_1
190068-X-05-X-XXX-RP-DBFL-CE-0002	Infrastructure Design Report	-	-	P1-0	P3_1
190068-X-05-Z00-XXX-DR-DBFL-CE-1301	Site Services Layout	A1	1:500	P1-0	P3_1
190068-X-05-Z00-XXX-DR-DBFL-CE-1302	Basement Services Layout	A1	1:500	P1-0	P3_1
190068-X-05-Z00-XXX-DR-DBFL-CE-5301	Typical Drainage Details Sheet 1	A1	As Noted	P1-0	P3_1
190068-X-05-Z00-XXX-DR-DBFL-CE-5302	Typical Drainage Details Sheet 2	A1	As Noted	P1-0	P3_1
190068-X-05-Z00-XXX-DR-DBFL-CE-5303	Typical Drainage Details Sheet 3	A1	As Noted	P1-0	P3_1
190068-X-90-Z00-XXX-DR-DBFL-CE-1101	Existing Transportation Linkages	A1	1:5000		P3_0
190068-X-90-Z00-XXX-DR-DBFL-CE-1102	Proposed Transportation Linkages	A1	1:5000		P3_0
190068-X-91-Z00-XXX-DR-DBFL-CE-1401	Catchment & Surface Water Strategy	A1	1:500	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-3401	Surface Water Drainage Longitudinal Sections Sheet 1	A1	As Noted	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-3402	Surface Water Drainage Longitudinal Sections Sheet 2	A1	As Noted	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-5401	Surface Water Attenuation Tanks & SUDS Details Sheet 1	A1	As Noted	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-5402	Surface Water Attenuation Tanks & SUDS Details Sheet 2	A1	As Noted	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-5403	Surface Water Attenuation Tanks & SUDS Details Sheet 3	A1	As Noted	P1-0	P3_1
190068-X-91-Z00-XXX-DR-DBFL-CE-5404	Surface Water Attenuation Tanks & SUDS Details Sheet 4	A1	As Noted	P1-0	P3_1
190068-X-92-Z00-XXX-DR-DBFL-CE-3501	Foul Drainage Longitudinal Sections	A1	As Noted	P1-0	P3_1
190068-X-93-Z00-XXX-DR-DBFL-CE-1601	Watermain Layout	A1	As Noted	P1-0	P3_1
190068-X-X-X-XXX-RP-DBFL-CE-0001	Site Specific Flood Risk Assessment	-	-	P1-0	P3_1
190068-X-X-X-XXX-RP-DBFL-CE-0003	Traffic and Transport Assessment	-	-	P1-0	P3_1
190068-X-X-X-XXX-RP-DBFL-CE-0004	Mobility Management Plan	-	-	P1-0	P3_1
190068-X-X-X-XXX-RP-DBFL-CE-0005	Parking Strategy	-	-	P1-0	P3_1
190068-X-X-X-XXX-RP-DBFL-CE-0006	DMURS Compliance Statement	-	-	P1-0	P3_1
DISTRIBUTION				CD - CD, DH - Download and Hardcopy, DL - By Download, E - Email, EH - Email and Hardcopy, EX - Extranet Issue, HC - Hardcopy, MS - Memory Stick, UL - Upload, MU - Multiple	
McCossan O'Rourke Manning					
	Shane Walsh			DL	



Issue 9

Project					
190068 - Site at Taylors Lane, Ballyboden, Dublin 16					
PLEASE ACKNOWLEDGE RECEIPT OF DRAWINGS Reasons: A - A Approved, B - B Partially Signed Off, CR - CR Construction Record, D1 - D1 For Costing, D2 - D2 For Tender, D3 - D3 For Contractor Design, D4 - D4 For Manufacture Procurement, FC - FC Construction, P1 - P1 Information, P10 - P10 Handover, P2 - P2 Coordination, P3 - P3 Planning Permission, P4 - P4 Fire Safety Certificate, P5 - P5 Disability Access Certificate, P6 - P6 Building Control Compliance, P7 - P7 Pre-Tender Submission, P8 - P8 Tender, P9 - P9 Contract/Construction, S0 - S0 WIP, S1 - S1 For Coordination, S2 - S2 For Information, S3 - S3 For Comment, S4 - S4 For Stage Approval, S6 - S6 PIM Authorisation, S7 - S7 AIM Authorisation, MU - Multiple	ISSUE NO.	8	9		
	ISSUED BY	GK	GK		
	DAY	30	30		
	MONTH	9	3		
	YEAR	22	23		
	ISSUE REASON	P1	P3		
DRG NO.	DRAWING/DOCUMENT TITLE	SIZE	SCALE		
McGill Planning					
	Brenda Butterly			2DH	10DH
	Trevor Sadler			2DH	DL
ELECTRONIC FORMATS					
	pdf			x	x
DOCUMENT AND DRAWING ISSUE REGISTER					